

☐ SECRET

☒ CONFIDENTIAL 997093/997113

☐ UNCLASSIFIED

Approved For Release 2005/05/20 : CIA-RDP78B04770A001600010067-2  
CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

TO:

DATE

16 January 1968

INSPECTION REPORT NO. (If final, so state)

26

ESTIMATED COMPLETION DATE

29 February 1968

NAME OF CONTRACTOR

Declass Review by NGA.

**Step & Repeat Reseau Printer & Contact Printer**

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☒ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 99.5% See Item 1 on  
PER CENT OF FUNDS EXPENDED - 100% reverse side

See Item 2 on Reverse side

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE

☒ YES

☐ NO

☐ COST

☐ AWARD  
FEE

☒ PERFORMANCE

☐ DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

4. ☐ ABOVE AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

5. ☐ AVERAGE

3. ☐ VERY GOOD

6. ☒ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE

☐ CLOSE OUT

☐ OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

THROUGH GIMRADA on 12 January 1968

SIGNATURE OF INSPECTOR

DIVISION

☐ SECRET☐ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2005/05/20 : CIA-RDP78B04770A001600010067-2  
NARRATIVE REPORT

☒ INTERIM☐ FINAL

**Items 1 and 2**

No change since stop-work order has been in effect on Printer #2.

The forty-first monthly letter report, covering the period from 1 November through 30 November 1967, has been received.

**Printer #1**

Resolution tests have been completed at AMS. The last series of tests involved nineteen exposures with 143 targets and gave an average resolution of 249 1/mm in the center of the frame. When the target test strip was turned 90° the resolution jumped to 358 1/mm average. This increase is probably due to less trapped air between the air-bag and platen. In all cases the resolution along the edges exceeds 300 1/mm which is satisfactory.

The delay in completing the acceptance tests is due to the difficulty in getting use-time for a ☐ Comparator and computer in Réseau grid accuracy tests. In the meantime AMS is using the printer on production runs.

In view of the foregoing delay it now appears that the end of February is a realistic date for final acceptance of Printer #1 by GIMRADA.